A. Identification and Coding Information 2. Date: October 1, 2001 7. Pre PDF Pg.No.: 8. Req. Adeq. Pub. Fac. E. Annual Operating Budget Impact (000’s) FY of Impact
1. Project Number |Agency Number |Update Code ) r ! Program Costs ~ Staft
973821 S-53.18 Change Revised: N Other
) Facility Costs Maintenance ...
3. Project Name: Seneca WWTP Expansion . 5.Agency: WSSC Debt Service .... 3415 04
4. Program: Sanitation 6. Planning Area: Lower Seneca P.A. 18 Total COSS.....nnieieirieecireieee e e eeeeeeeeeenes 3415 04
Impact on Water or Sewer Rate............ 8¢ . - 04
B. Expenditure Schedule (000's) F. Approval and Expenditure Data (000’s)
8) (9) (10) (11) (12) (13) (14) (15) (16) (a7 (18)
Thru | Estimate | Total Year 1 Year2 | Year3 | Yeard4 | Year5 | Year6 | Beyond Date First in Capital Program [ FY 97[
Cost Elements Total FY '01 FY'02 | 6Years | FY'03 FY '04 FY '05 FY '06 FY 07 FY’08 | 6 Years . |
Planning, Design & Supervision 17,105 14,174 1,650| 1,281 1,281 Date First Approved | Fy 97|
Land Initial Cost Estimate | 105,800 |
Site Improvements & Utilities Cost Estimate Last FY ] 69,716 ‘
Construction 49,016 | 26,540 | 17,000 5,476 5,476 Present Cost Estimate ] 68,662 I
Other 2,541 1,865 676 676 Approved Request, Last FY r 20,281 ’
Total 68,662 | 40,714 | 20,515 7,433| 7,433 Total Expenditures & Encumbrances | 40,714 |
C. Funding Schedule (000's) Approval Request FY 03 7,433
WSSC Bonds 40,804 | 32,979 | 5,744 | 2,081 | 2,081 Supplemental Approval Request ’ ‘
State Aid 13,046 | 7,735| 3,898| 1,413 1413 Current FY (02)
SDC & Other 14,812 10,873 | 3,939| 3,939
—— G. Status Information
D. Description & Justification Land Status: Site acquired
DESCRIPTION % Project Completion: C-50%
This project involves the design and construction of a new 20 million gallons per day wastewater treatment plant adjacent to the Est. Completion Date: ~ May 01, 2003
existing Seneca Wastewater Treatment Plant. The new plant will replace the 5 million gallons per day capacity of the existing plant
and provide treatment capacity for existing and future flows. H. Map Map Reference Code:
Service Area Seneca Creek Drainage Basin Capacity 20 MGD 3
JUSTIFICATION

Plans & Studies

Seneca/Potomac Issues Report, November, 1994; WSSC Strategic Sewerage Study, March, 1993; A Needs Analysis of the Seneca
and Muddy Branch Wastewater System, March, 1993; Western Montgomery County Facilities Plan, Final Addendum, September,
1988; Letter dated December 6, 1994 from WSSC to the Montgomery County Executive recommending this project.

Specific Data .
This project is needed to correct current deficiencies and provide wastewater treatment for future growth in the Seneca Creek basin.
Cost Increase
Not applicable.
STATUS Under Construction (WSSC Contract Nos. CD1443A95 , CD1443B95, , CD1443C95, , CD1575A90, , CM1575A90, ).

OTHER BROWNSTOWN

The project scope has remained the same. By signed agreement, the Maryland Department of the Environment has committed to \ B EsTaTES
share in up to 50% of the nitrogen and phosphorous removal costs at the Plant. The total reimbursement expected is $13,046,000
which represents 19% of the total project costs. Major earthwork sediment/erosion control work was performed under separate
contract (CD1443C95) to expedite project completion and was completed in November, 1999. Additional inspection support provided
under WSSC Contract No. BM2682N76.

COORDINATION

Maryland-National Capital Park & Planning Commission, Montgomery County Department of Environmental Protection and Maryland
Department of the Environment.

[E This project supports 53% Growth, 28% System Improvement and 19% Environmental Regulation.
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